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Maintenance Dredging 

Newark Bay 40ft

Phase II, NJ
Mechanical 200,000 Upland 02-May-16 01-Jun-16 15-Jul-16 N

01 Jan –

30 Jun

East River -

South Brother 

Island, NY

Mechanical 250,000 Ocean 01-Apr-16 02-May-16 01-Jul-16 N
01 Jul –

30 Sep

Hudson River, 

NY
Mechanical 150,000 Upland 01-Jun-16 01-Jul-16 01-Aug-16 N

01 Mar –

15 Jul

NY&NJ Harbor 50ft Improvements

Pt Jersey & 

Anchorage

Channels

(S-AN-UC)

Hopper & 

Bucket
110,000 Ocean 02-Nov-15 02-Dec-15 30-Dec-15 N TBD

Hurricane Sandy Shore Protection Projects

Fire Island-

Moriches 

Stabilization #3A

(Fire Island 

Communities)

Hopper 1,200,000 Shoreline 01-Dec-15 01-Feb-16 15-Feb-16 N None

Fire Island –

Moriches

Stabilization #3B

(Fire Island 

Communities)

Hopper 2,500,000 Shoreline 01-Jun-16 01-Aug-16 15-Aug-16 N None

FY16 Dredging Program
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Scope of Work O&M Dredging

Quantity: 200,000 CY

Material Type: Silt and Clay

Placement Areas: Upland

Type of Equipment: Mechanical

Environmental 

Windows: 
1 January – 30  June

Sch.  Advertisement 

Date:  
April 2016

Sch. Bid Opening 

Date:
May 2016

Sch. Start Date:

(NTP)
August 2016

Issues: None

Staten Island

New Jersey

Newark Bay 40ft Phase II, New Jersey

NY Harbor
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Scope of Work O&M Dredging

Quantity: 250,000 CY

Material Type: Sand

Placement Areas: Ocean

Type of Equipment: Mechanical

Environmental 

Windows: 
1 June – 30 September

Sch.  Advertisement 

Date:  
May 2016

Sch. Bid Opening 

Date:
June 2016

Sch. Start Date:

(NTP)
October 2016

Issues: None

East River - South Brother Island, 

New York
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Scope of Work O&M Dredging

Quantity: 150,000 CY

Material Type: Sand

Placement Areas: Upland

Type of Equipment: Mechanical

Environmental 

Windows: 

15 March –

15 July

Sch.  Advertisement 

Date:  
June 2016

Sch. Bid Opening 

Date:
July 2016

Sch. Start Date:

(NTP)
August 2016

Issues: None

Hudson River, New York

Staats Point Reach

Albany Turning Basin
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New York

Staten Island

New Jersey

Scope of Work
Harbor Deepening

Program

Quantity: 110,000 CY

Material Type: Sand & Gravel

Placement Areas: Ocean

Type of Equipment: Hopper & Mechanical

Environmental 

Windows: 
1 February – 31 May

Sch.  Advertisement 

Date:  
November 2015

Sch. Bid Opening 

Date:
December 2015

Sch. Start Date:

(NTP)
January 2016

Issues:

Siphon Relocation

and Abandonment 

Schedule Uncertain

Port Jersey & Anchorage Channels -

Shoal Removal
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Scope of Work
Hurricane Shore

Protection Project

Quantity: 1,200,000 CY

Material Type: Sand

Placement Areas: 
Fire Island 

Communities

Borrow Area: 1 Offshore Site

Type of Equipment: Hopper

Environmental 

Windows: 
None

Sch.  Advertisement 

Date:  
December 2015

Sch. Bid Opening 

Date:
February 2016

Sch. Start Date:

(NTP)
March 2016

Issues:
Real Estate Acquisition

Challenges

Fire Island to Moriches Inlet HSPP 

Stabilization #3A

Borrow Site

Placement Site
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Scope of Work
Hurricane Shore 

Protection Project

Quantity: 2,500,000 CY

Material Type: Sand

Placement Areas: Fire Island Communities

Borrow Area: 1 Offshore Site

Type of Equipment: Hopper

Environmental 

Windows: 
None

Sch.  Advertisement 

Date:  
June 2016

Sch. Bid Opening Date: August 2016

Sch. Start Date:

(NTP)
September 2016

Issues:
Real Estate Acquisition

Challenges
Borrow Site

Placement Site

Fire Island to Moriches Inlet HSPP 

Stabilization #3B
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